

**SOUTH DAKOTA BOARD OF REGENTS**

**Budget and Finance**  
**Consent**

**AGENDA ITEM: 5 – J**  
**DATE: October 5-6, 2022**

\*\*\*\*\*

**SUBJECT**

**Capital Projects List**

**CONTROLLING STATUTE, RULE, OR POLICY**

[SDCL § 5-14-1](#) – Classification of Capital Improvements

[SDCL § 5-14-2](#) – Supervision by Bureau of Administration of capital improvement projects Payment of appropriated funds

[SDCL § 5-14-3](#) – Preparation of plans and specifications for capital improvements - State building committees - Approval by board or commission in charge of institution

[BOR Policy 6:4](#) – Capital Improvements

**BACKGROUND / DISCUSSION**

The attached list identifies the current capital improvement projects within the Board of Regents system and each project's regental building committee representative, estimated dollar amount, the source of funds, and the current status.

The review and approval of capital improvement projects involves several phases, and Board approval is required before a project may advance from one stage to another. Institutions may request exemption from this approval process for any maintenance and repair project after the preliminary facility statement. As a reminder, the review and approval steps for capital projects are as follows:

1. Submission of Preliminary Facility Statement for Board approval (proposal and justification).
2. Submission of work request for the Office of the State Engineer (OSE) and appointment of the Building Committee if an A/E firm is needed for development of the Facility Program Plan. OSE begins architect evaluation process and Building Committee interviews and selects architect.
3. Submission of Facility Program Plan (programmatic justification and detail, identification of financing fund source).
4. Legislative approval is required for all facilities outside of the auxiliary system and can be sought when funding is available or will be part of the Board's Ten-Year Plan.

(Continued)

\*\*\*\*\*

**INFORMATIONAL ITEM**

5. Final Design Plan presented to Building Committee for initial approval prior to Board approval.
6. Final Design Plan submitted for Board approval.
7. Building Committee approves bid if within project approved limits and carries the project oversight from this point forward.
8. Board approves bid if there are substantive changes from Program Plan.

Once the bids are approved by the Building Committee or the Board and the financing plan is in place, the project proceeds to construction.

The list indicates if the projects were included in the 2005 or the 2012 Ten-Year Plans.

## **IMPACT AND RECOMMENDATIONS**

N/A

## **ATTACHMENTS**

Attachment I – October 2022 Capital Projects List

## South Dakota Board of Regents Capital Improvement Projects - October 2022

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
<b>ACADEMIC FACILITIES</b>								
<b>Black Hills State University</b>								
E. Y. Berry Library Renovation	FY12 10 Yr Plan	HB1051-2012 HB1045-2020 SB43-2020	FY22 HEFF Bonds Other M&R Bonding	\$3,000,000 \$3,972,345 <u>\$2,400,000</u> \$9,372,345	Oct-20 Design Plan	Construction	2022	Bastian
BHSU-RC Addition & Renovation for West River Nursing		SB43-2022	General  HEFF Private	\$8,000,000  \$5,114,644 <u>\$2,000,000</u> \$15,114,644	Oct-21  Program Plan	Planning	2025	Partridge
Lyle Hare Stadium Renovation					Jun-16 Facility Stmt	Planning	2024	Bastian
<b>Dakota State University</b>								
DSU-ARL		SB130-2022	Private	\$50,000,000	Jan-22 Facility Statement	A/E & CM Selection Design	2025	Venhuizen
Athletics Events Center		HB1021-2022	Private	\$28,047,000	Mar-22 Design Plan	CM Selection Design	2024	Rave
Madison Cyber labs (MadLabs)		HB1057-2018	Private	\$18,000,596	Oct-17 Design Plan	Completed	March-2020	Rave
<b>Northern State University</b>								
Regional Sports Complex		HB1037-2019	Private	\$33,000,000	Jun-19 Design Plan	Final Inspection	2021	Thares
Lincoln Hall Replacement		SB44-2022	General Funds	\$29,500,000	Oct-21 Facility Program Plan	Design	2024	Thares
<b>South Dakota School of Mines and Technology</b>								
Mineral Industries Building		SB156-2021	Private Local State	\$12,000,000 \$3,000,000 <u>\$19,000,000</u> \$34,000,000	Dec-21 Facility Design GMP Approved by BC	CM Selection Construction	2024	Wink
Music Center (Old Gym) Renovation			Private		Oct-14 Facility Stmt	Planning	TBD	Wink
Student Innovation Center			Private		Jun-14 Facility Stmt	A/E Selection	TBD	Wink
Devereaux Library Renovation		HB1046-2020	HEFF Bonds General Funds M&R HEFF M&R Auxiliary Revenues Private	\$4,000,000 \$1,350,000 \$500,000 \$100,000 <u>\$1,000,000</u> \$6,950,000	Dec-20 Facility Design	Complete	June-2022	Bastian
Stadium Renovation			HEFF Funds Local Private		Dec-19 Facility Stmt	A/E Selection	TBD	Bastian

## South Dakota Board of Regents Capital Improvement Projects - October 2022

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
<b>South Dakota State University</b>								
Animal Disease Research & Diagnostic Lab (ADRDL) - Addition & Renovations		HB1080-2016 SB172-2017	Livestock Disease	\$1,575,000	Oct-16	Final Inspection	2020	Rave
			Emergency					
			2018 State Bonded	\$50,039,637	Design Plan			
			LDE/Animal Ready Fund	\$2,600,000				
			Local	\$6,000,000				
Berg Ag Hall Renovate 1st & 2nd floors - Phase 2			ADRDL Fees	<u>\$1,105,000</u>		Construction	2023	Roberts
				\$61,319,637				
			Donations	\$4,000,000	Mar-22			
			HEFF M&R	\$5,450,315	Design Plan			
			Precision Ag Funds	<u>\$100,000</u>	(Revised)			
Dairy Unit - Dairy Research and Training Facilities		HB 1153- 2021		\$9,550,315		Design	2023	Rave
			Private	\$7,500,000	Apr-20			
			General Funds	<u>\$7,500,000</u>	Facility Stmt			
				\$15,000,000				
Lincoln Hall - Renovation			Private	\$0	Jan-22	Construction	2023	Bastian
			HEFF M&R	\$5,416,880	Design Plan			
			2021 HEFF Bonds	<u>\$10,000,000</u>	(Revised)			
				\$15,416,880				
Outdoor Sports Support Facility		SB 51-2018	Business and Athletic Income	\$600,000	Dec-17 Program Plan	Planning	TBD	Venhuizen
Raven Precision Agricultural Center - Phase 1		HB1264-2018	Local	\$7,500,000	Dec-18	Final Inspection	2021	Venhuizen
			General Funds	\$2,000,000	Design Plan			
			Private	\$16,600,000				
			2019 State Bonds	<u>\$20,000,000</u>				
				\$46,100,000				
Rodeo Grounds Practice Facility			Private	TBD	Apr-20 Facility Stmt	Planning	TBD	Thares
Sanford Jackrabbit Athletic Center Wrestling Addition		SB 28-2021	Private	\$4,900,000	Oct-21 Design Plan (Revised)	Construction	2022	Roberts
SJ Marshall Center - Addition, Phase 2		HB1022-2022	Private	\$43,200,000	Dec-21	Construction	2024	Roberts
			Local	\$4,000,000	Design Plan			
			HEFF M&R	<u>\$5,030,000</u>	(Revised)			
				\$52,230,000				
South Dakota Art Museum-New Construction			Donations	TBD	Mar-22 Facility Stmt	Planning	TBD	Brown
The Barn Renovation (replaces the Visual Arts Project in the 2012 Capital Project)	FY12 10 Yr Plan	HB1051-2012	2027 HEFF Bonds	\$7,500,000	Jun-2020	Planning	TBD	Bastian
			Private	<u>\$3,315,000</u>	Facility Stmt			
				\$10,815,000				
Utility Repairs & Upgrades - Water, Sanitary Sewer, Storm Sewer	FY12 10 Yr Plan	HB1051-2012	2027 HEFF Bonds	\$5,000,000	Mar-16	Phased Project Design & Construction	2029	Roberts
			HEFF M&R	<u>\$5,043,000</u>	Program Plan			
				\$10,043,000				
Cottonwood Range and Livestock Field Station		SB 84 - 2022	General Funds	\$6,000,000	Jun-22 Preliminary Fac Stmt	Planning	TBD	Bastian

## South Dakota Board of Regents Capital Improvement Projects - October 2022

		Legislative	Fund	Legislative /	Most Recent	Current Project	Projected Completion	Building Committee
Facility Name	Ten-Year Plan	Action / YR	Type	Approved Amount	Board Action	Status	Date	Rep.
<b>University of South Dakota</b>								
National Music Museum		HB1065-2018	Private HEFF M&R	\$9,095,000 \$1,500,000 \$10,595,000	Dec-18 Design Plan	Final Inspection	2020	Brown
Health Science Building		SB40-2020	HEFF Bond M&R Bond One-Time State Funds Private Funds Local Funds	\$7,500,000 \$5,000,000 \$5,000,000 \$4,500,000 \$875,000 \$22,875,000	Oct-21 Design Plan (Revised)	Construction	2022	Partridge
<b>South Dakota School for the Blind &amp; Visually Impaired</b>								
New School		HB1071-2018	Private GOED	\$11,847,916 \$5,000,000 \$14,347,916	Aug-18 Facility Design Plan	Final Inspection	2020	Thares
<b>REVENUE FACILITIES</b>								
<b>Black Hills State University</b>								
University Wellness Center Addition			General & Private		Dec-16 Facility Stmt	Planning	TBD	Partridge
<b>Dakota State University</b>								
New Residence Hall & Student Life Facility			Auxiliary Bonds Private	\$12,000,000 \$500,000 \$12,500,000	Dec-19 Design Plan	Completed	Aug-21	Roberts
<b>Northern State University</b>								
N/A								
<b>South Dakota School of Mines and Technology</b>								
Surbeck Center Addition			Private		Apr-14 Facility Stmt	A/E Selection	TBD	Wink
<b>South Dakota State University</b>								
Pierson Hall Renovations			Rent Revenues	\$12,200,000	Apr-21 Facility Stmt	Construction	2023	NA Exempt
<b>University of South Dakota</b>								
Wellness Center Expansion		SB42-2022	Auxiliary Funds Auxiliary Bonds Private Funds Local Funds	\$5,000,000 \$3,900,000 \$10,500,000 \$8,360,412 \$27,760,412	Jun-22 Design Plan (Revised)	Design	2024	Robert

## South Dakota Board of Regents Capital Improvement Projects - October 2022

		Legislative	Fund	Legislative /	Most Recent	Current Project	Projected Completion	Building Committee
Facility Name	Ten-Year Plan	Action / YR	Type	Approved Amount	Board Action	Status	Date	Rep.
<b>Board Action:</b>			<b>Project Status:</b>					
1) Preliminary Facility Statement			1) Planning					
2) Facility Program Plan			2) A/E Selection					
3) Design			3) Design					
4) Bid - Board approves substantive changes from program Plan			4) Bid					
			5) Construction					