SOUTH DAKOTA BOARD OF REGENTS

Budget and Finance

AGENDA ITEM: 10-B
DATE: June 22-23, 2022
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SUBJECT

BOR Policy 6:4 Revisions — Capital Improvements (Second Reading)

CONTROLLING STATUTE, RULE, OR POLICY
BOR Policy 6:4 — Capital Improvements

BACKGROUND / DISCUSSION
At the May 2022 Board of Regents (BOR) meeting, the Regents reviewed the initial
changes for Board Policy 5:21. This is the second and final reading of the policy.

A workgroup reviewed existing Board policies related to the building process and what
changes/modifications could be implemented to expedite that process while still
maintaining its integrity. The group consisted of Jerilyn Roberts, SDSMT; Les Olive,
formerly of SDSU; Holly Farris, BOR staff; Stacy Watters, State Engineer; and other
interested parties.

Key changes to Policy 6:4 — Capital Improvements include:

Clarification that both SDCL § 5-14-1 and § 5-14-3 should be referenced in this
policy. Previously only SDCL § 5-14-3 was referenced.
Clarification that a building committee will be appointed upon approval of the
Preliminary Facility Statement.
Removal of the requirement for Board action at every phase of capital improvement
process.

o The Facility Design Plan will be approved by the building committee and

submitted to the Board as an informational item only.

In Section 3.2 — modify the policy for existing process of Facility Program Plan
being approved prior to submission for legislative approval “in most cases.” There
are times when projects are submitted for legislation by individuals outside of the
BOR process.
Section 3.3 would allow for a project to continue without reauthorization from the
Board so long as cost is within the legislatively authorized amount (i.e., 125% of
the proposed project cost).

(Continued)
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DRAFT MOTION 20220622_10-B:
I move to approve the second and final reading of the proposed revisions to BOR Policy
6:4 — Capital Improvements as outlined in Attachment I.
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Removal of the building committee approval of final bid documents and
specifications in Section 3.4 to eliminate unnecessary delays in bidding.

Removal of building committee approval of bids for Design-Bid-Build or GMP for
construction manager at risk projects in Section 3.4.1.

Additional clarification allowing the project to continue without reauthorization
from the Board so long as cost is within the legislatively authorized amount (i.e.,
125% of the proposed project cost) and funds are available.

Section 6 clarifies the process flow under the proposed changes above.

IMPACT AND RECOMMENDATIONS
Additional clarification on when a facility program plan or design plan may need to go
back to the building committee and Board has been provided since the first reading in May
2022. Those additional revisions are noted below and highlighted in yellow in Attachment

L
‘63.

Review and Approval of Capital Improvements Requests

...The Board will appoint a building committee upon approval of the Preliminary
Facility Statement. In any phase of a project in which Board approval is not required
but building committee approval is required, a building committee may refer the
decision of the committee to the Board for review and approval.

3.4.1. If either the final cost estimates or the bids, including a reasonable
contingency, are within one hundred fifteen percent of the previously
approved estimated project cost and funds are available, the project can
proceed.

3.4.3. The campus can work with OSE and the A/E firm to value engineer to get
the project within budget. Any changes proposed by the BOA/OSE, the
A/E, or the institution that would significantly alter the facility program plan
or the design plan and building functionality or increase the project cost
estimate in excess of one hundred fifteen percent of the estimated project
cost previously approved must be reviewed and approved by both the
building committee and the Board.”

Board staff recommends approval of the second reading of the proposed revisions as
outlined in Attachment I.

ATTACHMENTS
Attachment I — Proposed Revisions to BOR Policy 6:4 — Capital Improvements
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SOUTH DAKOTA BOARD OF REGENTS

Policy Manual

SUBJECT: Capital Improvements

NUMBER: 6:4

A. PURPOSE

To document the necessary steps for moving a capital project request forward.

B. DEFINITIONS

1.

Capital Improvement: Any new econstruetion—addition, renovation, remodeling, or
maintenance and repair project that has a total prejeet-cost of $5.0M or more, including all
related phase, shall be classified as a capital improvement. (SPBEE-5-14-33—All new
construction or any addition beyond mechanical space, regardless of building size or total
project cost, will be considered a capital improvement: (SDCL 5-14-1 and 5-14-3). Any

C. POLICY

Building committees are assigned to capital improvements and the universities must garner all the
necessary approvals from the Board and building committee before proceeding to the next step.

1.

Scope of Chapter

As provided in SDCL § 5-14-1, capital improvements include expenditures for new
construction or for the purchase of land and improvements affixed to it. Policy Numbers 6:1
and 6:2 govern the purchase of land and improvements.

1.1. Capital improvements include:
e The erection of a new facility;

e The addition, expansion or extension of an existing facility that adds to the
facility’s overall external dimensions or adds to the total gross square footage of
the facility;

e Any major maintenance, repair, renovation or alteration project, as defined in
Policy Number 6:6, whose cost exceeds $5,000,000 whether done in phases or
not.

1.2. Cost objects recognizable as capital improvement expenditures include:
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Architectural and engineering services, site preparation, construction, furnishing,
equipping such buildings and facilities or subsystems for use, including heating,
plumbing, ventilation, water, sewer, and electrical facilities with necessary
connections to existing systems, asbestos abatement where necessary, the
construction of sidewalks, and the landscaping of grounds.

1.2.1.  No costs associated with the acquisition of land may be charged against
appropriations provided for new construction.

2. Justification for a New Facility

Requests for capital improvements may be justified in one or more of the following
circumstances:

e Where the new construction shall replace a facility or subsystem that has become
inadequate through deterioration or obsolescence and that cannot be renovated at
a cost below fifty percent of the facility replacement value;

e  Where new construction shall provide the most effective and economical means
to meet current operational requirements;

e  Where new construction shall provide the most effective and economical means
to meet new operational requirements, such as may arise from increased
enrollments; and

e Where the new construction shall upgrade existing facilities or subsystems to
reasonable standards of safety set forth in the applicable buildingsatety codes or
other suitably documented safety standards.

3. Review and Approval of Capital Improvements Requests

projects meeting the definition of a capital improvement project— should be submitted for
approval as governed by Board Policy 6:6. -A flow chart detailing the Board’s internal
procedure can be found at the end of this policy. All non-revenue projects require
legislative approval, which usually happens after the facility program plan although it may
happen at different stages. The Board will appoint a building committee upon approval of
the Preliminary Facility Statement. In any phase of a project in which Board approval is
not required but building committee approval is required, a building committee may refer
the decision of the committee to the Board for review and approval.

3.1. Preliminary Facility Statement - Requests to the Board of Regents to initiate the
formal review of proposed capital improvement projects must be accompanied by a
preliminary facility statement prepared by the institution te-the Board-efResents-that
addresses the following:

e (General programmatic needs to be addressed;
e Analysis of the student body or constituents to be served;
e Additional services to be offered;

e Compliance with master plan;

Capital Improvements 6:4
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e Analysis of needs assessment based on the facilities utilization report;
e Location;

e Reallocation or demolition of old space, if any;

e Proposed funding source/sources; and

e Budget for development of a Facility Program Plan.

3.2. Facility Program Plan - If the Board authorizes the preliminary facility statement for
a proposed capital improvement project, the institution shall prepare a facility
program plan. The building committee must approve the program plan before

sendlng to the BOR for approval Jrf—aﬂ—A#E—ﬁ—Fm—qu—bc—m%Jrved—H%éevelepmeﬂ{

s%ag%ése%B@Mal—te‘féé%In most cases I the facﬂlty program plan must be
approved before a capital improvement project is authorized for submission to the
Legislature unless the project received legislative authorization through a previous
capital improvement planning process. The program plan shall address the following:

e [nitial cost estimates and Efund Sources — The funding plan for the project must
identify the specific sources of the revenue and the financing structure that will
be used to cover all of the costs associated with the project including but not
limited to: planning costs, design costs, testing, infrastructure, construction,
equipping the facility, land purchase, and landscaping.

e Programmatic justification for discrete spaces (classrooms, offices, etc.);
e Gross square footage;

e Site analysis;

e Description of key building features;

o [llustrative floor plans;

» : - ;

e Maintenance and Repair — The campus must provide the Board with a funding
plan on how they will meet the 2% M&R requirement on any capital
improvement project. The funding plan must be specific as to the funding sources
that will be used for maintenance and repair. The plan cannot reduce or negatively
impact the funds already dedicated to maintenance and repair.

e On-going operational costs — The campus must include the budget and funding
sources for ongoing operational costs including janitorial, utilities, and other
costs. The operational cost projections should identify the estimates of utilities,
custodial and maintenance services, supplies, materials, equipment, etc.;

3.3. Facility Design Plan

The Facility Design Plan must be approved by the building committee prier—teo
beingand submitted to the Board at thethe Board’s next regularly scheduled meeting

Capital Improvements 6:4
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for informational purposesferappreval. Once this step is complete the project can

continue through construction as long as the project cost is within the legislative

authority. This phase of the project planning process shall address the following:

3.3.1.

3.3.2.

e Architectural, mechanical, and electrical schematic design;
e Changes from facility program plan;

e Impact to existing building or campus-wide heating/cooling/ electrical
systems;

e Total construction cost estimates (see 1.2.); and
e Changes from cost estimates for operational or M&R expenses.

The facility design costs should be part of the project costs and funded out
of the approved revenue sources for the project.

If the facility is a non-revenue capital improvement project, the Board may
approve the submission of legislation to authorize the construction and
secure funding for the project.

3.4. Facility Bid Documents

The campus must submit a report to the Building Committee and BOR notifying them

of the bid date or guaranteed maximum price (“GMP”) and project budget. Once the

bid or GMP for construction manager projects is received, the campus must provide

a notification to the building committee of actions taken as a result of the bid

3.4.3.

If either the final cost estimates or the bids, including a reasonable
contingency, are within one hundred fifteen percent of the legislative
spending—autherity- previously approved estimated project cost and funds

are avallable the pr01ect can proceed %eeed—th%appmved—lev&ef—ﬁmd—mg_

The campus buildineecommittee can work with OSE and the A/E firm to
Value engineer to get the project within budget. Any changes proposed by

the BOA/OSE, the A/E, or the institution that would significantly alter the
facility program plan or the design plan and building functionality or
increase the project cost estimate in excess of one hundred fifteen percent

Capital Improvements
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of the previously approved estimated project cost -must be reviewed and
approved by both the building committee and the Board.

3.5. Construction

The project proceeds to construction asteng-as-Oonce -the-bids-are-approved-by-the
wafd-mg—c—eﬂmq%teHﬂd—the financing plan is in place.;—the—prejectproceeds—to

4. Capital Improvement List

As part of the annual budget requests, the institutions will be asked for prioritized capital
project lists for academic and for revenue projects. The lists will provide estimated costs
as well as the proposed fund sources. Projects placed on the capital improvement list
should not be placed on maintenance and repair lists.

4.1. A capital improvement status report will be provided to the Board at each meeting
identifying the status and stage of each active capital improvement project.

5. Bureau of Administration Responsibility

The Bureau of Administration shall be responsible for all capital improvements pursuant
to SDCL § 5-14-2 and the funds appropriated shall be paid on warrants drawn by the state
auditor on vouchers duly approved by the Bureau of Administration, the authorized
representative of the institution and the board.

6. Construction Methodologies

The following flowchart identifies the approvals necessary using the common building
methods used by the state and the Board.

Design-Bid-Build Construction Management Design-Build
@ Risk
Campus selects design firm to Campus selects design firm to Campus selects design firm to conduct
conduct space planning and conduct space planning and space planning and architectural
architectural programming architectural programming programming (optional)
(optional) (optional)
Campus Prepares Preliminary Campus Prepares Preliminary Campus Prepares Preliminary Facility
Facility Statement for a Capital Facility Statement for a Capital Statement for a Capital Project
Project Project
Board Approves Preliminary Board Approves Preliminary Board Approves Preliminary Facility
Facility Statement Facility Statement Statement

Capital Improvements 6:4
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BOR President Assigns Building
Committee

BOR President Assigns Building
Committee

BOR President Assigns Building
Committee

Submit Work Request to BOR/OSE
(for planning purposes or the full
project)

Submit Work Request to BOR/OSE
(for planning purposes or the full
project)

Submit Work Request to BOR/OSE
(for planning purposes or the full
project)

Building Committee Interviews &
Selects Architect/Engineer

Building Committee Interviews &
Selects Architect/Engineer

Campus & OSE Interviews,
Selects/Procures Criteria Developer

Programming & Schematic Design
Completed by Campus/OSE/AE

Programming & Schematic Design
Completed by Campus/OSE

Programming & Criteria Development
& Concept Preparation

Design Development Completed by
Campus/OSE/AE (optional)

Design Development Completed by
Campus/OSE (optional)

Design Criteria & RFP for Design-
Builder Completed by Campus, OSE,
& Criteria Developer

Campus Develops Facility Program
Plan

Campus Develops Facility Program
Plan

Campus develops Facility Program
Plan

Building Committee and BOR
Approves the Facility Program Plan

Building Committee and BOR
Approves the Facility Program Plan

Building Committee and BOR
Approves the Facility Program Plan
(optional)

Gain Legislative Approval (Note:
Legislative approval may be
obtained at PFS, FPP, or FDP)

Gain Legislative Approval (Note:
Legislative approval may be
obtained at PFS, FPP, or FDP)

Gain Legislative Approval (Note:
Legislative approval may be obtained
at PFS, FPP)

Submit Work Request to BOR/OSE
(for the full project if not submitted
before)

Submit Work Request to BOR/OSE
(for the full project if not submitted
before)

OSE Solicits for Design Build Firms
for Pre-Qualification

Project proceeds through design
development

Building Committee Interviews &
Selects Construction Manager

Building Committee Approves Design
Criteria, Budget, and List of Pre-
qualified Firms

Campus Prepares Facility Design
Plan

Project proceeds through design
development

Pre-Qualified Firms Distributed RFP
and Design Criteria to Provide
Competitive Design-Build Proposals

Campus submits Facility Design

Campus Prepares Facility Design

Proposals Reviewed and Scored by

Plan to Building Committee for Plan OSE/Campus
approval.
Capital Improvements 6:4
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Campus submits Facility Design
Plan to BOR as information item for
a regularly scheduled BOR meeting

if within 115% of originally
approved project cost. Obtain Board
approval if exceeds 115%.

Campus submits Facility Design
Plan to Building Committee for
approval.

Proposals Reviewed and Scored by
OSE/Campus

Project Proceeds through
Construction Documents

Campus submits Facility Design
Plan to BOR as information item
for a regularly scheduled BOR
meeting if within 115% of
originally approved project cost.
Obtain Board approval if exceeds
115%.-

Design-Build Firm Selected to Provide
Best & Final Offer

Campus Notifies Building
Committee and Board of Regents
that Plan & specifications are
complete, and project will proceed
to bidding (notification becomes
information item for regularly

Design Continues and
Campus/OSE/AE/Contractor
develop project design to secure
Guaranteed Maximum Price

Campus provides report to BOR of
pre-qualification process and selection
of design-build firm (report is shared
as information item to BOR at
regularly scheduled meeting if within

115% of originally approved project

scheduled BOR meeting) cost. Obtain Board approval if exceeds
115%.)
Project is Bid Guaranteed Maximum Price Project Proceeds through Design,

Established

Bidding, & Construction

Campus Notifies Building
Committee and Board of Regents of
bid results, negotiations made (if
applicable), and project budget
(notification becomes information
item for regularly scheduled BOR
meeting if within 115% of
originally approved project cost.
Obtain Board approval if exceeds
115%.)

Campus Notifies Building
Committee and Board of Regents
that plans & specifications have
been developed to sufficient detail
and Guaranteed Maximum Price
has been established with
Construction Manager (notification
becomes information item for
regularly scheduled BOR meeting
if within 115% of originally
approved project cost. Obtain
Board approval if exceeds 115%.)

OSE Oversees Project

*If not within Legislatively
Approved Spending Authority or
project must be redesigned
significantly then the revised project
must be reviewed and approved by
the Building Committee

Project proceeds through final
design, bidding, and award of bid
packages (may be completed in
stages)

Capital Improvements
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Project proceeds to Construction Project proceeds to Construction
and Occupancy and Occupancy
OSE Oversees Project OSE Oversees Project
Capital Improvements 6:4
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Design-Bid-Build

Construction Management

Design-Build

y

v

Board approves Preliminary
Facility Statement

Board approves Preliminary
Facility Statement

Board approves Preliminary
Facility Statement

I

v

Campus develops Program
Plan & submits to Board for
approval, or if A/E is needed,
skip this step

Campus develops Program
Plan & submits to Board for
approval, or if A/E is needed,
skip this step

Work Request submitted to
OSE

v

\ 4

A

President of Board assigns
building committee

President of Board assigns
building committee

Campus & OSE develop
Program Plan & submit to
Roard for annraval

|

A4

Work Request submitted to
OSE

Work Request submitted to
OSE

|
Board appr&ves Facility
Program Plan and gets
legislative approval for non-
auxiliary projects

'

Building committee interviews
and selects A/E

Building committee interviews
and selects A/E and CM firm

President of Board assigns
building committee

v

y

Campus & A/E develop Facility
Program Plan & get Board
approval

Campus & A/E develop
Facility Program Plan & get
Board approval

Announcement issued by OSE
for qualified design-builders

v

'

Il

Non-auxiliary projects require
legislative approval

Non-auxiliary projects require
legislative approval

Design criteria and RFP
completed by campus and OSE

v

v

Building Committee approves
design criteria and budget

Building committee & Board
approve final design & budget

\ 4

Building committee & Board
approve Facility Design Plan &
budget

v

Building committee approves
final bid documents & specs

v

Proposals reviewed by
technical team, scored and best
and final offer requested

Building committee approves

final bid documents & specs,

& guaranteed maximum price
if within approved budget

v

OSE notifies building committee
of results

Building committee approves
the bids if within budget

v

v

Project proceeds to
construction

Building committee awards
project to winning firm if
within budget

Project proceeds to construction

v

v

A 4

Building committee oversees
project

Project proceeds to construction

Building committee oversees
project

!

v
Building committee oversees

project

Capital Improvements
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FORMS/APPENDICES:

None.

SOURCE:

Capital Improvements 6:4
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BOR June 1991; September 1991; April 1992; September 1992; December 1993; March 1995;
October 1996; October 1998; December 2000; October 2002; March 2004; August 2006; April 2007;
June 2010; August 2017; December 2018; August 2019.
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