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SUBJECT 
Capital Projects List 

CONTROLLING STATUTE, RULE, OR POLICY 
SDCL § 5-14-1 – Classification of Capital Improvements 
SDCL § 5-14-2 – Supervision by Bureau of Administration of capital improvement 

projects Payment of appropriated funds 
SDCL § 5-14-3 – Preparation of plans and specifications for capital improvements - State 

building committees - Approval by board or commission in charge of institution 
BOR Policy 6:4 – Capital Improvements 

BACKGROUND / DISCUSSION 
The attached list identifies the current capital improvement projects within the Board of 
Regents system and each project’s regental building committee representative, estimated 
dollar amount, the source of funds, and the current status. 

The review and approval of capital improvement projects involves several phases, and 
Board approval is required before a project may advance from one stage to another. 
Institutions may request exemption from this approval process for any maintenance and 
repair project after the preliminary facility statement. As a reminder, the review and 
approval steps for capital projects are as follows:  

1. Submission of Preliminary Facility Statement for Board approval (proposal and
justification).

2. Submission of work request for the Office of the State Engineer (OSE) and
appointment of the Building Committee if an A/E firm is needed for development
of the Facility Program Plan. OSE begins architect evaluation process and Building
Committee interviews and selects architect.

3. Submission of Facility Program Plan (programmatic justification and detail,
identification of financing fund source).

4. Legislative approval is required for all facilities outside of the auxiliary system and
can be sought when funding is available or will be part of the Board’s Ten-Year
Plan.

http://www.sdlegislature.gov/statutes/Codified_laws/DisplayStatute.aspx?Statute=5-14-1&Type=Statute
http://www.sdlegislature.gov/Statutes/Codified_Laws/DisplayStatute.aspx?Type=Statute&Statute=5-14-2
http://www.sdlegislature.gov/Statutes/Codified_Laws/DisplayStatute.aspx?Type=Statute&Statute=5-14-3
https://www.sdbor.edu/policy/documents/6-4.pdf
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5. Final Design Plan presented to Building Committee for initial approval prior to 
Board approval. 

6. Final Design Plan submitted for Board approval. 
7. Building Committee approves bid if within project approved limits and carries the 

project oversight from this point forward.  
8. Board approves bid if there are substantive changes from Program Plan. 

 
Once the bids are approved by the Building Committee or the Board and the financing plan 
is in place, the project proceeds to construction.  
 
The list indicates if the projects were included in the 2005 or the 2012 Ten-Year Plans. 

 
IMPACT AND RECOMMENDATIONS 

N/A 
 

ATTACHMENTS 
Attachment I – October 2022 Capital Projects List 



Current Projected Building
 Legislative Fund Legislative / Most Recent Project Completion Committee

Facility Name Ten-Year Plan Action / YR Type Approved Amount Board Action Status Date Rep.
ACADEMIC FACILITIES

Black Hills State University

E. Y. Berry Library Renovation FY12 10 Yr Plan HB1051-2012 FY22 HEFF Bonds $3,000,000 Oct-20 Construction 2022 Bastian
HB1045-2020 Other $3,972,345 Design Plan

SB43-2020 M&R Bonding $2,400,000
$9,372,345

BHSU-RC Addition & Renovation for West River Nursing SB43-2022 General $8,000,000 Oct-21 Planning 2025 Partridge

HEFF
$5,114,644

Program Plan
Private $2,000,000

$15,114,644
Lyle Hare Stadium Renovation   Jun-16 Planning 2024 Bastian

 Facility Stmt

Dakota State University

DSU-ARL SB130-2022 Private $50,000,000 Jan-22 A/E & CM Selection 2025 Venhuizen
Facility Statement Design

Athletics Events Center HB1021-2022 Private $28,047,000 Mar-22 CM Selection 2024 Rave
Design Plan Design

Madison Cyber labs (MadLabs) HB1057-2018 Private $18,000,596 Oct-17 Completed March-2020 Rave
Design Plan

Northern State University
   Regional Sports Complex HB1037-2019 Private $33,000,000 Jun-19 Final Inspection 2021 Thares

Design Plan
   Lincoln Hall Replacement SB44-2022 General Funds $29,500,000 Oct-21 Design 2024 Thares

Facility Program Plan

South Dakota School of Mines and Technology
Mineral Industries Building SB156-2021 Private $12,000,000 Dec-21 CM Selection 2024 Wink

Local $3,000,000 Facility Design Construction
State $19,000,000 GMP Approved by BC

$34,000,000
Music Center (Old Gym) Renovation Private Oct-14 Planning TBD Wink

Facility Stmt
Student Innovation Center Private Jun-14 A/E Selection TBD Wink

Facility Stmt
Devereaux Library Renovation HB1046-2020 HEFF Bonds $4,000,000 Dec-20 Complete June-2022 Bastian

General Funds M&R $1,350,000 Facility Design
HEFF M&R $500,000

Auxiliary Revenues $100,000
Private $1,000,000

$6,950,000
Stadium Renovation HEFF Funds Dec-19 A/E Selection TBD Bastian

Local Facility Stmt
Private

South Dakota Board of Regents Capital Improvement Projects - October 2022

A
TTA

C
H

M
EN

T I     3



Current Projected Building
 Legislative Fund Legislative / Most Recent Project Completion Committee

Facility Name Ten-Year Plan Action / YR Type Approved Amount Board Action Status Date Rep.

South Dakota Board of Regents Capital Improvement Projects - October 2022

South Dakota State University

Animal Disease Research & Diagnostic Lab (ADRDL) - Addition & Renovations HB1080-2016 Livestock Disease 
Emergency $1,575,000 Oct-16 Final Inspection 2020 Rave

SB172-2017 2018 State Bonded $50,039,637 Design Plan
$2,600,000

Local $6,000,000
ADRDL Fees $1,105,000

$61,319,637
Berg Ag Hall Renovate 1st & 2nd floors - Phase 2 Donations $4,000,000 Mar-22 Construction 2023 Roberts

HEFF M&R $5,450,315 Design Plan
Precision Ag Funds $100,000 (Revised)

$9,550,315
Dairy Unit - Dairy Research and Training Facilities HB 1153- 2021 Private $7,500,000 Apr-20 Design 2023 Rave

General Funds $7,500,000 Facility Stmt
$15,000,000

Lincoln Hall - Renovation Private $0 Jan-22 Construction 2023 Bastian
HEFF M&R $5,416,880 Design Plan

2021 HEFF Bonds $10,000,000 (Revised)
$15,416,880

Outdoor Sports Support Facility SB 51-2018
Business and Athletic 

Income $600,000 Dec-17 Planning TBD Venhuizen
Program Plan

Raven Precision Agricultural Center - Phase 1 HB1264-2018 Local $7,500,000 Dec-18 Final Inspection 2021 Venhuizen
General Funds $2,000,000 Design Plan

Private $16,600,000
2019 State Bonds $20,000,000

$46,100,000
Rodeo Grounds Practice Facility Private TBD Apr-20 Planning TBD Thares

Facility Stmt
  Sanford Jackrabbit Athletic Center Wrestling Addition SB 28-2021 Private $4,900,000 Oct-21 Construction 2022 Roberts

Design Plan
(Revised)

  SJ Marshall Center - Addition, Phase 2 HB1022-2022 Private $43,200,000 Dec-21 2024 Roberts
Local $4,000,000 Design Plan Construction

HEFF M&R $5,030,000 (Revised)
$52,230,000

  South Dakota Art Museum-New Construction Donations TBD Mar-22 Planning TBD Brown
Facility Stmt

  The Barn Renovation FY12 10 Yr Plan HB1051-2012 2027 HEFF Bonds $7,500,000 Jun-2020 Planning TBD Bastian
  (replaces the Visual Arts Project in the 2012 Capital Project) Private $3,315,000 Facility Stmt

$10,815,000
Utility Repairs & Upgrades - Water, Sanitary Sewer, Storm Sewer FY12 10 Yr Plan HB1051-2012 2027 HEFF Bonds $5,000,000 Mar-16 Phased Project 2029 Roberts

HEFF M&R $5,043,000 Program Plan Design & Construction
$10,043,000

Cottonwood Range and Livestock Field Station SB 84 - 2022 General Funds $6,000,000 Jun-22 Planning TBD Bastian
Preliminary Fac Stmt

LDE/Animal Ready Fund
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Current Projected Building
 Legislative Fund Legislative / Most Recent Project Completion Committee

Facility Name Ten-Year Plan Action / YR Type Approved Amount Board Action Status Date Rep.
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University of South Dakota
National Music Museum HB1065-2018 Private $9,095,000 Dec-18 Final Inspection 2020 Brown

HEFF M&R $1,500,000 Design Plan
$10,595,000

Health Science Building SB40-2020 HEFF Bond $7,500,000 Oct-21 Construction 2022 Partridge
M&R Bond $5,000,000 Design Plan

One-Time State Funds $5,000,000 (Revised)
Private Funds $4,500,000
Local Funds $875,000

$22,875,000
South Dakota School for the Blind & Visually Impaired

New School HB1071-2018 Private $11,847,916 Aug-18 Final Inspection 2020 Thares
GOED $5,000,000 Facility Design

$14,347,916 Plan

REVENUE FACILITIES
Black Hills State University

University Wellness Center Addition General & Private Dec-16 Planning TBD Partridge
Facility Stmt

Dakota State University

New Residence Hall & Student Life Facility Auxiliary Bonds $12,000,000 Dec-19 Completed Aug-21 Roberts
Private $500,000

$12,500,000 Design Plan

Northern State University

N/A

South Dakota School of Mines and Technology

Surbeck Center Addition Private Apr-14 A/E Selection TBD Wink
Facility Stmt

South Dakota State University
Pierson Hall Renovations Rent Revenues $12,200,000 Apr-21 Construction 2023 NA

Facility Stmt Exempted

University of South Dakota

Wellness Center Expansion Auxiliary Funds $5,000,000 Jun-22 Design 2024 Roberts
SB42-2022 Auxiliary Bonds $3,900,000 Design Plan

Private Funds $10,500,000 (Revised)
Local Funds $8,360,412

$27,760,412
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Current Projected Building
Legislative Fund Legislative / Most Recent Project Completion Committee

Facility Name Ten-Year Plan Action / YR Type Approved Amount Board Action Status Date Rep.

South Dakota Board of Regents Capital Improvement Projects - October 2022

Board Action: Project Status:
1) Preliminary Facility Statement 1) Planning
2) Facility Program Plan 2) A/E Selection
3) Design 3) Design
4) Bid - Board approves substantive changes from program Plan 4) Bid

5) Construction
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